
COMMITTEE OF THE WHOLE 
APRIL 9, 2024 

VILLAGE BOARD ROOM 
2200 HARNISH DRIVE, ALGONQUIN 

7:30 P.M. 
 

Trustee Auger – Chairperson 
Trustee Spella  
Trustee Glogowski  
Trustee Dianis 
Trustee Smith 
Trustee Brehmer 
President Sosine 
 

∞ AGENDA ∞ 
 

1. Roll Call – Establish a Quorum 
2. Public Comment – Audience Participation 

(Persons wishing to address the Committee must register with the Chairperson prior to roll call.) 
3. Community Development 

A. Consider a Special Event Permit for the Crystal Lake Lions Rugby Football Club Tournament at 
Spella Park on May 11 and May 18, 2024 and Waiver of Fees 

B. Consider a Special Event Permit for the Algonquin Aces Memorial Day Weekend Bash, Softball 
Tournament May 24-26, 2024 at the Algonquin Lakes Park and Kelliher Park Fields, and Waiver of 
Fees 

C. Consider Waiving the Platting Fees for the Algonquin Commons Subdivision No. 2 
D. Consider a Cross Access Easement for the Algonquin Commons 

4. General Administration 
A. Consider an Amendment to Portions of Chapter 33, Liquor Control and Liquor Licensing  

5. Public Works & Safety 
A. Consider an Agreement with H Linden & Sons for the Braewood Lift Station Force Main 

Replacement 
B. Consider an Agreement with Trotter & Associates for the Braewood Lift Station Force Main 

Replacement Construction Oversight Services 
C. Consider an Agreement with Ganziano Sewer & Water, Inc. for the Algonquin Shores Lift Station 

Force Main Replacement 
D. Consider an Agreement with Trotter & Associates for the Algonquin Shores Lift Station Force Main 

Replacement Construction Oversight Services 
E. Consider an Agreement with Schroeder Asphalt Services for the 2024 MFT Asphalt Program 
F. Consider an Agreement with Christopher Burke Engineering for the 2024-2025 FY In-House 

Engineering Services 
G. Consider an Agreement with Baxter & Woodman Natural Resources for the Woods Creek 

Watershed Based Plan Update 
H. Consider an Agreement with Martam Construction for the Granite Boulder Installation at Souwanas 

Creek 
I. Consider an Agreement with Christopher Burke Engineering for the Amended Broadsmore Drive 

and Stonegate Road Improvements 
J. Consider an Agreement with Clarke Environmental Mosquito Management, Inc for the 2024 

Mosquito Abatement Program 
K. Consider an Intergovernmental Agreement with the McHenry County Sherriff’s Department for the 

Police Social Worker Program  
6. Executive Session (if needed) 
7. Other Business 
8. Adjournment 





Public Event License – Spella Park Rugby Match –  
4/ /202  
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Village of Algonquin, Illinois 

weather conditions, any temporary tents or structures shall be vacated and removed, and no temporary 
tent or structure shall be used for shelter;
The event coordinator is responsible for suspending or canceling the event in case of structural concerns,
electrical malfunctions, or storms that may include wind above 40 mph, lightning, tornado warnings,
unruly crowds, or any other issues that may pose a risk or danger to the public.
The applicant shall abide by all provisions of the Algonquin Municipal Code with specific attention to the
Public Event/Entertainment section along with all provisions/requirements of the Public
Event/Entertainment License Application checklist and the application provided.

ATTACHMENTS:

Public Event License Application













Indemnification, Waiver and Release

To be signed by all: applicant, sponsor, organizer, promoter and permitee/licensee.

The Permittee/Licensee shall indemnify and hold harmless the Village, its officers, boards, commissions, agents, 
elected, elected officials, and employees (collectively, “the Village Indemnitees”) from any and all costs, demands, 
expenses, fees and expenses, arising out of:  (a) breach or violation by the Permittee/Licensee of any of it certifications, 
representations, warranties, covenants or agreements in its application and permit/license issued by the Village; (b) any 
actual or alleged death or injury to any person, damage to any property or any other damage or loss claimed to result in 
whole or in part from the negligent performance by or on behalf of the Permitee/Licensee; or (c) any negligent act, 
activity or omission of permittee or an or its employees, representatives, subcontractors or agents.  

The Permitee/Licensee agrees to indemnify, defend and hold harmless the Village Indemnitees against and from 
any and all losses, claims, demands, causes of action, actions, suits, proceedings, damages, costs and/or liabilities of every 
kind and nature, whatsoever (including, but not limited to expenses for reasonable legal fees, and disbursements and 
liabilities assumed by the Village in connection therewith), to persons or property, in any way arising out of or through the 
acts or omissions of the Permitee/Licensee, its servants, agents or employees, or to which the negligence of the 
Permittee/Licensee shall in any way contribute.

Permitee/Licensee hereby waives and releases all claims against the Village Indemnitees or arising out of the 
issuance of a permit to Permitee/Licensee for any and all injuries to persons or damage to property from any cause arising 
at any time during the event listed herein or the issuance of the Permit/License. 

The term “Permittee/Licensee” refers to the applicant, as well as any sponsor, organizer, promoter of the event.  
Each undersigned represents and warrants that he/she has authority to execute this Indemnification, Waiver and Release 
Agreement on behalf of the person or entity for which he/she has signed. 

Permittee/
Licensee: ________________________________

Circle all
that apply: Applicant  Sponsor  Organizer  Promoter

By: _________________________________
[Print]
_________________________________
[Signature]

Date: ________________________________
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AAYO/Algonquin Aces

Tony Minasola

03/08/2024
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Village of Algonquin 

 

AGENDA ITEM 

MEETING TYPE:  Committee of the Whole 

MEETING DATE:  April 9, 2024 

SUBMITTED BY:  Patrick M Knapp, AICP, Deputy Director 

DEPARTMENT:  Community Development 

SUBJECT:   Approval of a Sign and Cross Access Easement for the Algonquin Commons  
 

ACTION REQUESTED: 

Sherry DeVoge, representing the Algonquin Commons, is requesting that a sign easement be granted on the 
Village-owned parcel at the northwest corner of Randall Road and Corporate Parkway. This sign was approved 
as part of the Algonquin Commons Redevelopment Plan, PZ-2021-21. 

DISCUSSION: 

The Village Board approved the Algonquin Commons 
Redevelopment Plan, Case No. PZ-2021-18 on May 16, 2023. Part 
of the redevelopment plan included 3 new monument signs along 
Randall Road. The location of the proposed monument sign at the 
northwest corner of Randall Road and Corporate Parkway is on 
Village property and therefore needs a sign easement. At the same 
time, the staff would also like to add a cross-access easement for 
the existing rear access driveway to the Algonquin Commons. 

Note that there is an existing sign on this property that will be 
removed. This sign was constructed before the Village owned the 
property. 

RECOMMENDATION: 

Staff recommends approval of the attached Plat of Easement, as prepared by Jacob & Hefner Associates, and last 
revised January 11, 2024. 

 

ATTACHMENTS: 

• Plat of Easement  

Corporate Parkway 
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Figure 1: Screen Shot from Approved Landscape Plan 



 



A Memo From…

VILLAGE OF ALGONQUIN
General Services Administration

To: Tim Schloneger

From: Michelle Weber

Date: March 21, 2024

Re: Liquor Code (Chapter 33) Amendments

Recently we were approached by Scorched Earth to allow for sales of third-party Seltzer’s.  Currently, 
under their Class A4(b) Municipal Liquor License, they are not allowed to sell any third-party 
beverages.  Their current license issued by the Illinois Liquor Control Commission, does allow for 
retail sales of third-party seltzers, beer, cider, or both beer and cider to non-licensees at their licensed 
breweries.  To be consistent with the ILCC/State Liquor License, staff recommends adding the 
following to Class A-4(b): Shall permit retail sale of third-party manufacture seltzer, beer and cider,
for consumption on the premises.

The State amended the portion of their code regarding locations and proximity to a church and school 
of establishments serving alcohol. The Village’s Municipal Codes currently requires 200 feet, where 
the State allows 100 feet.  We request that the portion of the code be amended as follows: No liquor 
license shall be issued for the sale at retail of any alcoholic liquor within 100 feet of any church, 
school, hospital, day care center or other business or institution whose primary function is the 
custodial care of children, the aged or infirmed.

Staff recommends amending Chapter 33.7.4 (Class 4-A(b)) to allow for retail sales of third-party 
seltzers, cider, and beer, and Chapter 33.18 to encourage uniformity with the State’s liquor code.





 ORDINANCE NO. 2024 - O -  
 

An Ordinance Amending Chapter 33, Liquor Control 
and Liquor Licensing, of the Algonquin Municipal Code 

 
WHEREAS, the Village of Algonquin, McHenry and Kane Counties, Illinois, is a home rule municipality as 

contemplated under Article VII, Section 6, of the Constitution of the State of Illinois, and the passage of this 
Ordinance constitutes an exercise of the Village’s home rule powers and functions as granted in the Constitution 
of the State of Illinois. 

 
NOW, THEREFORE, BE IT ORDAINED by the President and Board of Trustees of the VILLAGE OF 

ALGONQUIN, McHenry and Kane Counties, Illinois, as follows: 
 
SECTION 1:  Section 33.18, Location Restrictions, of the Algonquin Municipal Code shall be amended as 

follows:  
 

33.18 LOCATION RESTRICTIONS  
 
No liquor license shall be issued for the sale at retail of any alcoholic liquor within 200 100 feet of any 
church, school, hospital, day care center or other business or institution whose primary function is the 
custodial care of children, the aged or infirmed.  
 
Exempt from the prohibitions of this Section are hotels offering restaurant services, regularly organized 
clubs, restaurants, food shops or other places of business where the sale or delivery of alcoholic liquor is 
not the principal business being conducted on said premises.  
 
Nothing in this Section shall prohibit the issuance of a license to a church or private school to sell, at retail, 
alcoholic liquor, if any such sales are limited to periods when groups are assembled on the premises solely 
for the promotion for some common object other than the sale or consumption of alcoholic liquor. 

 
SECTION 2: If any section, paragraph, subdivision, clause, sentence or provision of this Ordinance shall 

be adjudged by any Court of competent jurisdiction to be invalid, such judgment shall not affect, impair, 
invalidate or nullify the remainder thereof, which remainder shall remain and continue in full force and effect. 
 

SECTION 3: All ordinances or parts of ordinances in conflict herewith are hereby repealed to the extent 
of such conflict. 
 

SECTION 4: This Ordinance shall be in full force and effect upon its passage, approval and publication in 
pamphlet form (which publication is hereby authorized) as provided by law. 
 
Voting Aye:   
Voting Nay:  
Abstain:  
Absent:  

APPROVED: 
(SEAL) 

       
Village President Debby Sosine 

ATTEST:   ____________________________  
 Village Clerk Fred Martin 
Passed:         
Approved:     
Published:       
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VILLAGE OF ALGONQUIN 
PUBLIC WORKS DEPARTMENT 

– M E M O R A N D U M –

DATE:  April 9, 2024

TO: Tim Schloneger, Village Manager
Committee of the Whole

FROM:  Clifton Ganek, P.E., Village Engineer

SUBJECT: Bid Award for Construction with H. Linden & Sons for the 
Braewood Force Main Replacement and proposal for construction 
oversight with Trotter and Associates, Inc.

The Braewood Lift Station is the Village’s largest lift station, serving nearly 20% of the 
Village. As constructed, it has a design capacity of 1,500 gallons per minute (GPM) 
utilizing a 10-inch force main. Based on Trotter & Associates, Inc. (TAI) evaluation in 
2022, the lift station and force main are at capacity due to the new developments along the 
Randall Road corridor. Staff has developed a two-phase construction to upgrade the lift 
station and force main to avoid halting development. 

This memo highlights phase one, which includes upgrading the undersized force main 
from a 10-inch diameter to a 16-inch diameter. In doing so, enough capacity will be added 
to allow for the approved development, Algonquin Meadows, and the remainder of the 
Enclave development. Phase two will upgrade the lift station, providing capacity for 
future planned developments in the southwestern basin. Phase one will be completed in 
2024, and phase two is expected to be completed in 2025. Additionally, this work will 
clear the way for the Dixie Creek Reach 5 Streambank Restoration, which is expected to
occur later in the fall.

Bids were advertised for Phase One to upgrade the force main in March and were opened
on March 28th, 2024. The project received three bidders, with H. Linden and Sons 
providing the lowest bid, in the amount of $1,053,582.00. The bid amount is

engineer’s estimate of $1,  and within the amount budgeted for the 
next fiscal year in the Water & Sewer fund. 

H. Linden most recently completed the Highland Avenue Water Main Extension and
Towne Park Water Main Improvements a few months ago. H. Linden performed very well
on the Highland Ave Water Main project. The quality of work on the Towne Park Water
Main project was very good; the only concern staff had with Linden about that project was



2 

related to creek diversion. This project will not require any creek diversion work. 
Therefore, staff is confident that Linden is equipped to complete this project to the 
Village’s standards. Attached to this memo is a recommendation letter from TAI. The low 
bid amount is within the amount budgeted for FY2024/25. 

To provide proper oversight of construction activities, staff has included a proposal from 
TAI for managing the construction of this project. TAI completed the design and has 
previously completed construction oversight on the Woods Creek Lift Station Upgrade, 
WWTP Phase 6B Improvements, and the Downtown Wet Utility Lowering Project Stage 
3. TAI’s proposal for construction oversight is a not to exceed amount of $90,700 and
within the budgeted amount in the Water & Sewer fund for FY2024/25.

Staff is confident in TAI’s ability to manage the construction of this project and provide 
adequate oversight up to the Village’s standards on this project. 

Therefore, the Public Works Department recommends that the Committee of the Whole 
take the necessary action to award the bid of this project to H. Linden & Sons in the 
amount of $1,053,582 for construction and move forward with the proposal with Trotter & 
Associates, Inc. in the amount of $90,700 to the Village Board for approval. 

Summary 
1. The Braewood lift station is at capacity, and these improvements allow future development

in the southwestern basin to develop.
2. H. Linden is a reputable contractor, and their bid amount is within the budget for

construction in the Water & Sewer fund for next fiscal year.
3. Trotter & Associates completed the design and is being proposed for construction

oversight. The proposal is within the budgeted amount for FY 2024/25.
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SECTION 00 52 00 - AGREEMENT FORM 
 
THIS AGREEMENT is dated as the 16th day of April in the year 2024 by and between the Village of 
Algonquin, Illinois (hereinafter called OWNER) and H. Linden & Sons Sewer and Water, Inc. 
(hereinafter called CONTRACTOR). 
 
OWNER and CONTRACTOR, in consideration of the mutual covenants hereinafter set forth, agree as 
follows: 
 
Article 1.  WORK 
 

CONTRACTOR shall complete all WORK as specified or indicated in the Contract Documents.  
WORK is generally described as follows: 

A.  The work is called Braewood Lift Station Force Main Replacement and shall consist of 
installation of 2,068 lineal feet of 16” force main via open cut and directional boring methods to 
replace the existing 10” force main between the Braewood Lift Station and the discharge manhole 
along Gaslight Drive near the Sprucetree Lane intersection. The project will also include 
installation of an air release valve in a valve vault and a bypass vault. The project also includes 
HMA pavement restoration, PCC curb and gutter restoration, and landscape restoration.  

 
Article 2.  ENGINEER 
 

Trotter and Associates, Inc. of St. Charles, Illinois (hereinafter called ENGINEER) will assume all 
duties and responsibilities and will have the rights and authority assigned to ENGINEER in the Contract 
Documents in connection with completion of the WORK in accordance with the Contract Documents. 

 
Article 3.  CONTRACT TIME 

 
All WORK shall be substantially complete based on two milestones. Milestone No. 1 shall include all 
tree removal for the project. Milestone No. 1 shall be complete by June 1, 2024. Milestone No. 2 shall 
include installation, testing, and successful operation of the force main and all hardscape restoration. 
Milestone No. 2 shall be complete by September 14, 2024. All work shall be at Final Completion and 
ready for Final Payment in accordance with Paragraph 14.07 of the General Conditions by September 
30, 2024. Final Completion shall include all final turf restoration. 
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A.  Liquidated Damages.  OWNER and CONTRACTOR recognize that time is of the essence of this 
Agreement and that OWNER will suffer financial loss if the WORK is not completed within the 
time specified in Paragraph 3 above, plus any extensions thereof allowed in accordance with 
Article 12 of the General Conditions.  They also recognize the delays, expense and difficulties 
involved in proving in a legal or arbitration proceeding the actual loss suffered by OWNER if the 
WORK is not completed on time.  Accordingly, instead of requiring any such proof, OWNER and 
CONTRACTOR agree that as liquidated damages for delay (but not as a penalty) CONTRACTOR 
shall pay OWNER One Thousand dollars and zero cents ($1,000.00) for each day that expires 
after the time specified in Paragraph 3 for Completion of Milestone No. 1 until the work is fully 
operational and tested.  The CONTRACTOR shall pay the OWNER an additional One Thousand 
dollars and zero cents ($1,000.00) for each day that expires after the time specified in Article 3 
for Completion of Milestone No. 2 until the work is accepted by the OWNER.  The 
CONTRACTOR shall pay the OWNER an additional One Thousand dollars and zero cents 
($1,000.00) for each day that expires after the time specified in Article 3 for final completion until 
the work is accepted by the OWNER.  Aggregate damages for time expired, past the time of final 
completion shall then be Three Thousand dollars and zero cents ($3,000.00).   At the option of 
the ENGINEER and OWNER damage amounts may be deducted, on a monthly basis, from the 
contract balance. 

 
B.  The contract time may be changed only by a change order.  For each change order, 

CONTRACTOR shall submit to the Engineer for review, sufficient reason for delay to enable the 
Engineer to ascertain the necessity and reasonableness of the delay, and the allowability and 
eligibility of delay proposed. 

 
C.  Substantial completion of Milestone No. 1 shall include tree removal. Substantial completion 

of Milestone #2 shall include installation, testing, and successful operation of the force main 
and all hardscape restoration. Final Completion includes final turf restoration and all the 
previously listed items with final acceptance by Owner. 

 
Article 4.  CONTRACT PRICE 
 

OWNER shall pay CONTRACTOR for performance of the WORK in accordance with the Contract 
Documents in current funds as follows: 

 
A.  Payment shall be made on the basis of the monthly estimates of partial completion, approved by 

the ENGINEER, except as otherwise provided in the detailed specifications for each class of 
WORK. 

 
B.  The contract price may be changed only by a change order.  For each change order, 

CONTRACTOR shall submit to the Engineer for review, sufficient cost and pricing data to enable 
the Engineer to ascertain the necessity and reasonableness of costs and amounts proposed, and the 
allowability and eligibility of costs proposed. 

 
Article 5.  PAYMENT PROCEDURES 
 

CONTRACTOR shall submit Applications for Payment in accordance with Article 14 of the General 
Conditions.  Applications for Payment will be processed by the ENGINEER as provided in the General 
Conditions. 
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A.  Progress Payments.  OWNER shall make progress payments on account of the Contract Price on 
the basis of CONTRACTOR’s Applications for Payment as recommended by ENGINEER.  All 
progress payments will be on the basis of the progress of the WORK estimated by the ENGINEER. 

 
1. Prior to Substantial Completion progress payments will be in an amount equal to 90% of 

the WORK completed, and 90% of materials and equipment not incorporated in the WORK 
but delivered and suitably stored, less in each case the aggregate of payments previously 
made. 

2. Upon Substantial Completion and thereafter, OWNER shall pay an amount sufficient to 
increase total payments to CONTRACTOR to 95% of the Contract Price, less such 
amounts as ENGINEER shall determine in accordance with Paragraph 14.07 of the General 
Conditions. 

 
B.  Final Payment.  Upon final completion and acceptance of the WORK in accordance with 

Paragraph 14.07 of the General Conditions, OWNER shall pay the remainder of the Contract Price 
as recommended by ENGINEER as provided in said Paragraph 14.07. 

 
Article 6.  CONTRACTOR'S REPRESENTATIONS 
 

In order to induce OWNER to enter into this Agreement CONTRACTOR makes the following 
representation: 
 

A.  CONTRACTOR has familiarized himself with the nature and extent of the Contract Documents, 
WORK, locality, and with all local conditions and federal, state and local laws, ordinances, rules 
and regulations that in any manner may affect cost, progress or performance of the WORK. 

B.  CONTRACTOR has studied carefully all available reports of investigations and tests of 
subsurface and latent physical conditions at the site or otherwise affecting cost, progress or 
performance of the WORK which were relied upon by ENGINEER in the preparation of the 
Drawings and Specifications and which have been identified in the Supplementary Conditions. 

C.  CONTRACTOR has made or caused to be made examinations, investigations and tests and studies 
of such reports and related data in addition to those referred to in Paragraph 6.2 as he deems 
necessary for the performance of the WORK at the Contract Price, within the Contract Time and 
in accordance with the other terms and conditions of the Contract Documents; and no additional 
examinations, investigations, tests, reports or similar data are or will be required by 
CONTRACTOR for such purposes. 

D.  CONTRACTOR has correlated the results of all such observations, examinations, investigations, 
tests, reports and data with the terms and conditions of the Contract Documents. 

E.  CONTRACTOR has given ENGINEER written notice of all conflicts, errors or discrepancies that 
he has discovered in the Contract Documents and the written resolution thereof by ENGINEER is 
acceptable to CONTRACTOR. 
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F.  CONTRACTOR shall warrant that no person or selling agency has been employed or retained to 
solicit or secure the contract upon an agreement or understanding for a commission, percentage, 
brokerage, or contingent fee.  For breach or violation of this warranty, the OWNER shall have the 
right to annul the contract without liability or in its discretion to deduct from the contract price or 
consideration, or otherwise recover, the full amount of such commission, percentage, brokerage, 
or contingent fee. 

 
Article 7.  CONTRACT DOCUMENTS 
 

The Contract Documents which comprise the entire agreement between OWNER and CONTRACTOR 
are attached to this Agreement, made a part hereof and consist of the following: 

A.  This Agreement (Pages 1 to 8, inclusive). 
B.  Exhibits to this Agreement. 
C.  Payment and Performance Bonds. 
D.  Maintenance Bond 
E.  Notice of Award. 
F.  Notice to Proceed. 
G.  General Conditions. 
H.  Supplementary Conditions. 
I.  Section 00 43 43 - Wage Rates Form. 
J.  Specifications bearing the title “Village of Algonquin – Braewood Lift Station Force Main 

Replacement” as prepared by Trotter and Associates, Inc. 
K.  Drawings, consisting of a cover sheet and all sheets as designated in SECTION 00 01 15 – List of 

Drawing Sheets, with each sheet bearing the title “Village of Algonquin – Braewood Lift Station 
Force Main Replacement” as prepared by Trotter and Associates, Inc. 

L.  Addenda No’s __ to __, inclusive. 
M.  CONTRACTOR’s Proposal (Pages 1 to 10, inclusive). 
N.  Documentation submitted by CONTRACTOR prior to Notice of Award. 
O.  Any modification, including Change Orders, duly delivered after execution of Agreement. 

 
There are no Contract Documents other than those listed above in this Article 7.  The Contract 
Documents may only be altered, amended or repealed pursuant to Section 3.04 of the General 
Conditions. 

 
 
 
Article 8.  MISCELLANEOUS 
 

A.  Terms used in this Agreement which are defined in Article 1 of the General Conditions shall have 
the meanings indicated in the General Conditions. 

B.  No assignment by a party hereto of any rights under or interests in the Contract Documents will 
be binding on another party hereto without the written consent of the party sought to be bound; 
and specifically but without limitation, moneys that may become due and moneys that are due 
may not be assigned without such consent (except to the extent that the effect of this restriction 
may be limited by law), and unless specifically stated to the contrary in any written consent to an 
assignment, no assignment will release or discharge the assignor from any duty or responsibility 
under the Contract Documents. 
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C.  OWNER and CONTRACTOR each binds himself, his partners, successors, assigns and legal 
representatives to the other party hereto, his partners, successors, assigns and legal representatives 
in respect to all covenants, agreements and obligations contained in the Contract Documents. 

D.  All claims, counter-claims, disputes and other matters in question between the OWNER and the 
CONTRACTOR arising out of, or relating to this Agreement or the breach of it will be decided 
by arbitration if the parties mutually agree, or in a court of competent jurisdiction within the State 
of Illinois. 
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VILLAGE OF ALGONQUIN 
PUBLIC WORKS DEPARTMENT 

– M E M O R A N D U M –

DATE:  April 9, 2024

TO: Tim Schloneger, Village Manager
Committee of the Whole

FROM:  Clifton Ganek, P.E., Village Engineer

SUBJECT: Bid Award for Construction with Ganziano Sewer & Water, Inc.
for the Algonquin Shores Force Main Replacement and proposal 
for construction oversight with Trotter and Associates, Inc.

This project will replace an 815-foot section of the Algonquin Shores Lift Station’s 
pressurized main. Algonquin Shores Lift Station was constructed in 1980 to handle the 
capacity of the Riverwood Estates subdivision. It was upgraded in 2000 to accommodate 
the Algonquin Lakes subdivisions. In addition to the upgraded lift station, approximately 
2,400 feet of new 10-inch pressurized main was installed at the intersection of Riverwood 
Drive and Stratford Lane. 

However, the pressurized main section from the intersection of Riverwood Drive and 
Stratford Lane to Souwanas Trail remained in place. The remaining pressurized main is an 
undersized 6-inch diameter pipe showing signs of deterioration and clogging based on the 
connection point replaced as part of the Souwanas Trail project. Trotter & Associates, Inc. 
(TAI) completed the design to replace the main, and staff advertised the project for bid in 
March. Two bids were received, with Ganziano Sewer & Water (GSW), providing the 

low bid of $338, .00. The bid tab and recommendation letter from TAI are 
attached to this memo. 

The engineer's estimate for this project was $410,660, and the bid amount is within the 
budget for the Water & Sewer fund for next fiscal year. GSW, based out of Woodstock, 
previously worked as a subcontractor on a number of Village projects, including High Hill 
Subdivision, Bunker Hill Drive Rehabilitation, and Tunbridge Subdivision, but not as a 
general contractor. Staff has been satisfied with GSW's work on past projects. Given this 
project's size and scope, GSW can successfully complete this force main installation
project.

In order to provide proper oversight of the construction activities, staff has included a 
proposal from TAI to manage the construction of this project. TAI completed the design 
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and has previously completed construction oversight on the Woods Creek Lift Station 
Upgrade, WWTP Phase 6B Improvements, and the Downtown Wet Utility Lowering 
Project Stage 3. TAI’s proposal for construction oversight is a not to exceed amount of 
$35,600 and within the budgeted amount in the Water & Sewer fund for FY2024/25. 

Staff is confident in TAI’s ability to manage the construction of this project and provide 
adequate oversight to the Village’s standards on this project. 

Therefore, the Public Works Department recommends that the Committee of the Whole 
take the necessary action to award the bid of this project to Ganziano Sewer & Water, Inc. 
in the amount of $338,772 for construction and move forward the proposal with Trotter & 
Associates, Inc. in the amount of $35,600 to the Village Board for approval. 

Summary 

1. This project will replace an undersize 6” force main that is currently in poor condition.
2. Ganziano Water & Sewer, Inc. is a reputable contractor and their bid amount is within

the amount budgeted for construction in the Water & Sewer fund next fiscal year.
3. Trotter & Associates, completed the design and is being proposed for construction

oversight. The proposal is within the budgeted amount for FY 2024/25.
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SECTION 00 52 00 - AGREEMENT FORM 
 
THIS AGREEMENT is dated as the 16th day of April in the year 2024 by and between the Village of 
Algonquin, Illinois (hereinafter called OWNER) and Ganziano Sewer & Water, Inc. (hereinafter called 
CONTRACTOR). 
 
OWNER and CONTRACTOR, in consideration of the mutual covenants hereinafter set forth, agree as 
follows: 
 
Article 1.  WORK 
 

CONTRACTOR shall complete all WORK as specified or indicated in the Contract Documents.  
WORK is generally described as follows: 
 

A.  The work is called Algonquin Shores Force Main Replacement and shall consist of installation of 
606 lineal feet of 10” force main via open cut methods and 243 lineal feet of 10” force main via 
directional boring methods to replace the existing 6” force main between the intersection of 
Stratford & Riverwood Drive and the discharge manhole along Souwanas Trail near the Carriage 
Drive intersection. The project will also include installation of an air release valve in a valve vault, 
removal of the existing air release valve in a valve vault, abandonment of the existing force main,  
HMA pavement restoration, PCC curb and gutter restoration, PCC driveway replacement, and 
landscape restoration.  

 
Article 2.  ENGINEER 
 

Trotter and Associates, Inc. of St. Charles, Illinois (hereinafter called ENGINEER) will assume all 
duties and responsibilities and will have the rights and authority assigned to ENGINEER in the Contract 
Documents in connection with completion of the WORK in accordance with the Contract Documents. 

 
Article 3.  CONTRACT TIME 

 
All WORK shall be substantially complete by July 5, 2024. All work shall be at Final Completion and 
ready for Final Payment in accordance with Paragraph 14.07 of the General Conditions by July 25, 
2024. Substantial Completion shall include installation, testing, and successful operation of the force 
main and all hardscape restoration. Final Completion shall include all turf restoration. 
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A.  Liquidated Damages.  OWNER and CONTRACTOR recognize that time is of the essence of this 
Agreement and that OWNER will suffer financial loss if the WORK is not completed within the 
time specified in Paragraph 3 above, plus any extensions thereof allowed in accordance with 
Article 12 of the General Conditions.  They also recognize the delays, expense and difficulties 
involved in proving in a legal or arbitration proceeding the actual loss suffered by OWNER if the 
WORK is not completed on time.  Accordingly, instead of requiring any such proof, OWNER and 
CONTRACTOR agree that as liquidated damages for delay (but not as a penalty) CONTRACTOR 
shall pay OWNER One Thousand dollars and zero cents ($1,000.00) for each day that expires 
after the time specified in Paragraph 3 for Substantial Completion until the work is fully 
operational and tested.  The CONTRACTOR shall pay the OWNER an additional One Thousand 
dollars and zero cents ($1,000.00) for each day that expires after the time specified in Article 3 
for final completion until the work is accepted by the OWNER.  Aggregate damages for time 
expired, past the time of final completion shall then be Two Thousand dollars and zero cents 
($2,000.00).   At the option of the ENGINEER and OWNER damage amounts may be deducted, 
on a monthly basis, from the contract balance. 

 
B.  The contract time may be changed only by a change order.  For each change order, 

CONTRACTOR shall submit to the Engineer for review, sufficient reason for delay to enable the 
Engineer to ascertain the necessity and reasonableness of the delay, and the allowability and 
eligibility of delay proposed. 

 
Article 4.  CONTRACT PRICE 
 

OWNER shall pay CONTRACTOR for performance of the WORK in accordance with the Contract 
Documents in current funds as follows: 

 
A.  Payment shall be made on the basis of the monthly estimates of partial completion, approved by 

the ENGINEER, except as otherwise provided in the detailed specifications for each class of 
WORK. 

 
B.  The contract price may be changed only by a change order.  For each change order, 

CONTRACTOR shall submit to the Engineer for review, sufficient cost and pricing data to enable 
the Engineer to ascertain the necessity and reasonableness of costs and amounts proposed, and the 
allowability and eligibility of costs proposed. 

 
Article 5.  PAYMENT PROCEDURES 
 

CONTRACTOR shall submit Applications for Payment in accordance with Article 14 of the General 
Conditions.  Applications for Payment will be processed by the ENGINEER as provided in the General 
Conditions. 
 

A.  Progress Payments.  OWNER shall make progress payments on account of the Contract Price on 
the basis of CONTRACTOR’s Applications for Payment as recommended by ENGINEER.  All 
progress payments will be on the basis of the progress of the WORK estimated by the ENGINEER. 

 
1. Prior to Substantial Completion progress payments will be in an amount equal to 90% of 

the WORK completed, and 90% of materials and equipment not incorporated in the WORK 
but delivered and suitably stored, less in each case the aggregate of payments previously 
made. 
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2. Upon Substantial Completion and thereafter, OWNER shall pay an amount sufficient to 
increase total payments to CONTRACTOR to 95% of the Contract Price, less such 
amounts as ENGINEER shall determine in accordance with Paragraph 14.07 of the General 
Conditions. 

 
B.  Final Payment.  Upon final completion and acceptance of the WORK in accordance with 

Paragraph 14.07 of the General Conditions, OWNER shall pay the remainder of the Contract Price 
as recommended by ENGINEER as provided in said Paragraph 14.07. 

 
Article 6.  CONTRACTOR'S REPRESENTATIONS 
 

In order to induce OWNER to enter into this Agreement CONTRACTOR makes the following 
representation: 
 

A.  CONTRACTOR has familiarized himself with the nature and extent of the Contract Documents, 
WORK, locality, and with all local conditions and federal, state and local laws, ordinances, rules 
and regulations that in any manner may affect cost, progress or performance of the WORK. 

B.  CONTRACTOR has studied carefully all available reports of investigations and tests of 
subsurface and latent physical conditions at the site or otherwise affecting cost, progress or 
performance of the WORK which were relied upon by ENGINEER in the preparation of the 
Drawings and Specifications and which have been identified in the Supplementary Conditions. 

C.  CONTRACTOR has made or caused to be made examinations, investigations and tests and studies 
of such reports and related data in addition to those referred to in Paragraph 6.2 as he deems 
necessary for the performance of the WORK at the Contract Price, within the Contract Time and 
in accordance with the other terms and conditions of the Contract Documents; and no additional 
examinations, investigations, tests, reports or similar data are or will be required by 
CONTRACTOR for such purposes. 

D.  CONTRACTOR has correlated the results of all such observations, examinations, investigations, 
tests, reports and data with the terms and conditions of the Contract Documents. 

E.  CONTRACTOR has given ENGINEER written notice of all conflicts, errors or discrepancies that 
he has discovered in the Contract Documents and the written resolution thereof by ENGINEER is 
acceptable to CONTRACTOR. 

F.  CONTRACTOR shall warrant that no person or selling agency has been employed or retained to 
solicit or secure the contract upon an agreement or understanding for a commission, percentage, 
brokerage, or contingent fee.  For breach or violation of this warranty, the OWNER shall have the 
right to annul the contract without liability or in its discretion to deduct from the contract price or 
consideration, or otherwise recover, the full amount of such commission, percentage, brokerage, 
or contingent fee. 

G.  The award or execution of all subcontracts by a prime CONTRACTOR and the procurement and 
negotiation procedures used by such prime CONTRACTOR in awarding or executing 
subcontracts shall comply with: 

1. All provisions of federal, State and local law, 
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2. All provisions of Illinois Administrative Code Title 35 Part 365 regarding fraud and other 
unlawful or corrupt practices; 

3. All provisions of Illinois Administrative Code Title 35 Part 365 with respect to access to 
facilities, records and audit or records; and 

4. All provisions of Illinois Administrative Code Title 35 Part 365 that require a “Certification 
Regarding Debarment, Suspension, and Other Responsibility Matters” (EPA Form 5700-
49) showing compliance with federal Executive Oder 12549. 

A.  CONTRACTOR shall not discriminate on the basis of race, color, national origin or sex in the 
performance of this contract.  CONTRACTOR shall carry out applicable requirements of 40 CFR 
Part 33 in the award and administration of contracts awarded under EPA financial assistance 
agreements.  Failure by the CONTRACTOR to carry out these requirements is a material breach 
of this contract which may result in the termination of this contract or other legally available 
remedies. 

 
Article 7.  CONTRACT DOCUMENTS 
 

The Contract Documents which comprise the entire agreement between OWNER and CONTRACTOR 
are attached to this Agreement, made a part hereof and consist of the following: 

A.  This Agreement (Pages 1 to 6, inclusive). 
B.  Exhibits to this Agreement. 
C.  Payment and Performance Bonds. 
D.  Maintenance Bond. 
E.  Notice of Award. 
F.  Notice to Proceed. 
G.  General Conditions. 
H.  Supplementary Conditions. 
I.  Section 00 43 43 - Wage Rates Form. 
J.  Specifications bearing the title “Village of Algonquin – Algonquin Shores Force Main 

Replacement” as prepared by Trotter and Associates, Inc. 
K.  Drawings, consisting of a cover sheet and all sheets as designated in SECTION 00 01 15 – List of 

Drawing Sheets, with each sheet bearing the title “Village of Algonquin – Algonquin Shores Force 
Main Replacement” as prepared by Trotter and Associates, Inc. 

L.  Addenda No’s __ to __, inclusive. 
M.  CONTRACTOR’s Proposal (Pages 1 to ___, inclusive). 
N.  Documentation submitted by CONTRACTOR prior to Notice of Award. 
O.  Any modification, including Change Orders, duly delivered after execution of Agreement. 

 
There are no Contract Documents other than those listed above in this Article 7.  The Contract 
Documents may only be altered, amended or repealed pursuant to Section 3.04 of the General 
Conditions. 

 
 
 
Article 8.  MISCELLANEOUS 
 

A.  Terms used in this Agreement which are defined in Article 1 of the General Conditions shall have 
the meanings indicated in the General Conditions. 
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B.  No assignment by a party hereto of any rights under or interests in the Contract Documents will 
be binding on another party hereto without the written consent of the party sought to be bound; 
and specifically but without limitation, moneys that may become due and moneys that are due 
may not be assigned without such consent (except to the extent that the effect of this restriction 
may be limited by law), and unless specifically stated to the contrary in any written consent to an 
assignment, no assignment will release or discharge the assignor from any duty or responsibility 
under the Contract Documents. 

C.  OWNER and CONTRACTOR each binds himself, his partners, successors, assigns and legal 
representatives to the other party hereto, his partners, successors, assigns and legal representatives 
in respect to all covenants, agreements and obligations contained in the Contract Documents. 

D.  All claims, counter-claims, disputes and other matters in question between the OWNER and the 
CONTRACTOR arising out of, or relating to this Agreement or the breach of it will be decided 
by arbitration if the parties mutually agree, or in a court of competent jurisdiction within the State 
of Illinois. 
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Article 9.  OTHER PROVISIONS 

 
IN WITNESS WHEREOF, the parties hereto have executed this Agreement in triplicate.  One 
counterpart each has been delivered to OWNER, CONTRACTOR and ENGINEER.  All portions of 
the Contract Documents have been signed or identified by OWNER and CONTRACTOR. 

 
This Agreement becomes effective as of April 16, 2024. 

 
 OWNER   CONTRACTOR 
 VILLAGE OF ALGONQUIN, ILLINOIS   GANZIANO SEWER & WATER, INC. 
 
 
 
by 

   
 
 
by 

 

 Debby Sosine, Village President    
  

 
   

 (Corporate Seal) 
 
 
 
 

  (Corporate Seal) 

 
 Attested   Attested 
 
 
 
by 

   
 
 
by 

 

 Village Clerk    
     
    (Notary Seal) 

 
 

 Address for Giving Notices   Address for Giving Notices 
  

Village of Algonquin 
2200 Harnish Dr 
Algonquin, IL 60102 

   
Ganziano Sewer & Water, Inc. 
14020 Pleasant Valley Rd.  
Woodstock, IL 60098 
(912) 210-3327 
 

 
END OF SECTION 00 52 00 
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5. As appropriate, provide project control and benchmarks for locating the work, which in the Engineer’s 
judgment are necessary to enable Contractor to proceed. 

6. Make additional visits to the Site at intervals appropriate to the various stages of construction, as 
Engineer deems necessary, in order to observe as an experienced and qualified design professional the 
progress and quality of the Work. 

7. Recommend to the Village the Contractor’s work be disapproved and rejected while it is in progress. 
8. Issue necessary clarification and interpretations of the Contract Documents as appropriate to the orderly 

completion of the Contractor’s work. 
9. Review and take appropriate action with respect to pay requests; including verification of quantities, 

certified payroll, waivers, and other items required by the Village to be submitted by the contractor. 
10. Review and Recommend Change Orders and Work Change Directives as required. 
11. Review and approve or take other appropriate action in respect to Shop Drawings and Samples and other 

data which Contractor is required to submit, but only to conformance with the information given in the 
Contract Documents and compatibility with the design concept of the completed Project as a functioning 
whole as indicated in the Contract Documents. 

12. Evaluate and determine the acceptability of substitute “or-equal” materials and equipment proposed by 
the Contractor. 

13. Require such special inspections or tests of Contractor’s work as deemed reasonably necessary and 
receive and review all certifications of inspections, tests, and approvals required by Law and Regulations 
or the Contract Documents 

14. Provide weekly reports to Village staff on the status of construction. 
15. Schedule and conduct weekly construction meetings as necessary during construction phase. 
16. After notice from Contractor that Contractor considers the entire Work ready for its intended use, in 

company with Village and Contractor, conduct an inspection to determine if the Work is Substantially 
Complete 

17. Assist Village Staff and Design engineer in closing out the project.  
18. Prepare and furnish record drawings.  
19. Prepare and provide CADD files depicting as-built utility lines only; survey data for as-built utility 

structures and appurtenances that are included on the provided CADD files. 
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Compensation 
 
An amount equal to the cumulative hours charged to the Project by each class of ENGINEER’s employees times 
Standard Hourly Rates for each applicable billing class for all services performed on the Project, plus Reimbursable 
Expenses and ENGINEER’s Consultant’s charges, if any. 
 
ENGINEER’s Reimbursable Expenses Schedule and Standard Hourly Rates are attached to this Exhibit B.  
Reimbursable Expenses included in the contract are limited to items listed in Exhibit B.  All expenses that are not 
included in Exhibit B shall be considered outside the contract and shall be considered as extra and compensated for 
at cost. For example: title commitments, permit fees, architectural renderings, special public meetings, out of town 
travel expenses, consultant services beyond those identified in the scope, or items specifically requested by the 
owner. 
 
Our construction engineering service proposal and anticipated field staff hours are based on the number of 
completion days per the contract.  These services shall include about 40 hours per week.  If the final construction 
schedule is pushed beyond the anticipated completion time, additional time for our field staff only will be required. 
 
The total compensation for services will not exceed $35,600.  
 

Construction Phase $35,600 
Total Authorized for Construction Engineering $35,600 
 

 
ENGINEER may alter the distribution of compensation between individual phases of the work noted herein to be 
consistent with services actually rendered, but shall not exceed the total estimated compensation amount unless 
approved in writing by CLIENT.  The total estimated compensation for ENGINEER’s services included in the 
breakdown by phases incorporates all labor, overhead, profit, and ENGINEER’s Consultant’s charges.  The amounts 
billed for ENGINEER’s services will be based on the cumulative hours charged to the PROJECT during the billing 
period by each class of ENGINEER’s employees times Standard Hourly Rates for each applicable billing class, plus 
Reimbursable Expenses and ENGINEER’s Consultant’s charges.  The Standard Hourly Rates and Reimbursable 
Expenses Schedule will be adjusted annually as of January 1st to reflect equitable changes in the compensation 
payable to ENGINEER. 
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Article 9.  OTHER PROVISIONS 

 
IN WITNESS WHEREOF, the parties hereto have executed this Agreement in triplicate.  One 
counterpart each has been delivered to OWNER, CONTRACTOR and ENGINEER.  All portions of 
the Contract Documents have been signed or identified by OWNER and CONTRACTOR. 

 
This Agreement becomes effective as of April 16, 2024. 

 
 OWNER   CONTRACTOR 
 VILLAGE OF ALGONQUIN, ILLINOIS   H. LINDEN & SONS SEWER AND WATER , INC. 
 
 
 
by 

   
 
 
by 

 

 Debby Sosine, Village President    
  

 
   

 (Corporate Seal) 
 
 
 
 

  (Corporate Seal) 

 
 Attested   Attested 
 
 
 
by 

   
 
 
by 

 

 Village Clerk    
     
    (Notary Seal) 

 
 

 Address for Giving Notices   Address for Giving Notices 
  

Village of Algonquin 
2200 Harnish Dr 
Algonquin, IL 60102 

   
H. Linden & Sons Sewer and Water, Inc. 
722 E. South St. Unit D 
Plano, IL 60545 
(630) 552-9955 
 

 
 
END OF SECTION 00 52 00 
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Construction Phase 
 

1. Consult with the Village and act as the Village’s representative during the execution of construction 
2. Attend one (1) public meeting to discuss project impacts to residents.  
3. Participate in the Pre-Construction Conference prior to commencement of Work at the Site. 
4. Provide field engineering services (resident project representative) during the construction of the 

project.  From the contract documents all work shall be sustainably complete within 90 calendar days 
and final completion within 110 days.  Our construction engineering service proposal and anticipated 
field staff hours are based on the number of completion days per the contract.  These services shall 
include about 40 hours per week.  If the final construction schedule is pushed beyond the anticipated 
completion time, additional time for our field staff only will be required. 

5. Prepare and distribute resident notices and coordinate with residents throughout the project.  
6. As appropriate, provide project control and benchmarks for locating the work, which in the Engineer’s 

judgment are necessary to enable Contractor to proceed. 
7. Make additional visits to the Site at intervals appropriate to the various stages of construction, as 

Engineer deems necessary, in order to observe as an experienced and qualified design professional the 
progress and quality of the Work. 

8. Recommend to the Village the Contractor’s work be disapproved and rejected while it is in progress. 
9. Issue necessary clarification and interpretations of the Contract Documents as appropriate to the orderly 

completion of the Contractor’s work. 
10. Review and take appropriate action with respect to pay requests; including verification of quantities, 

certified payroll, waivers, and other items required by the Village to be submitted by the contractor. 
11. Review and Recommend Change Orders and Work Change Directives as required. 
12. Review and approve or take other appropriate action in respect to Shop Drawings and Samples and other 

data which Contractor is required to submit, but only to conformance with the information given in the 
Contract Documents and compatibility with the design concept of the completed Project as a functioning 
whole as indicated in the Contract Documents. 

13. Evaluate and determine the acceptability of substitute “or-equal” materials and equipment proposed by 
the Contractor. 

14. Require such special inspections or tests of Contractor’s work as deemed reasonably necessary and 
receive and review all certifications of inspections, tests, and approvals required by Law and Regulations 
or the Contract Documents 

15. Provide weekly reports to Village staff on status of construction. 
16. Schedule and conduct weekly construction meetings as necessary during construction phase. 
17. After notice from Contractor that Contractor considers the entire Work ready for its intended use, in 

company with Village and Contractor, conduct an inspection to determine if the Work is Substantially 
Complete 

18. Assist Village Staff and Design engineer in closing out the project.  
19. Prepare and furnish record drawings.  
20. Prepare and provide CADD files depicting as-built utility lines only; survey data for as-built utility 

structures and appurtenances that are included on the provided CADD files. 
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Compensation 
 
An amount equal to the cumulative hours charged to the Project by each class of ENGINEER’s employees times 
Standard Hourly Rates for each applicable billing class for all services performed on the Project, plus Reimbursable 
Expenses and ENGINEER’s Consultant’s charges, if any. 
 
ENGINEER’s Reimbursable Expenses Schedule and Standard Hourly Rates are attached to this Exhibit B.  
Reimbursable Expenses included in the contract are limited to items listed in Exhibit B.  All expenses that are not 
included in Exhibit B shall be considered outside the contract and shall be considered as extra and compensated for 
at cost. For example: title commitments, permit fees, architectural renderings, special public meetings, out of town 
travel expenses, consultant services beyond those identified in the scope, or items specifically requested by the 
owner. 
 
Our construction engineering service proposal and anticipated field staff hours are based on the number of 
completion days per the contract.  These services shall include about 40 hours per week.  If the final construction 
schedule is pushed beyond the anticipated completion time, additional time for our field staff only will be required. 
 
The total compensation for services will not exceed $ 90,700. 
 

Construction Phase $     90,700    
Total Authorized for Construction Engineering $     90,700    
 

 
ENGINEER may alter the distribution of compensation between individual phases of the work noted herein to be 
consistent with services actually rendered, but shall not exceed the total estimated compensation amount unless 
approved in writing by CLIENT.  The total estimated compensation for ENGINEER’s services included in the 
breakdown by phases incorporates all labor, overhead, profit, and ENGINEER’s Consultant’s charges.  The amounts 
billed for ENGINEER’s services will be based on the cumulative hours charged to the PROJECT during the billing 
period by each class of ENGINEER’s employees times Standard Hourly Rates for each applicable billing class, plus 
Reimbursable Expenses and ENGINEER’s Consultant’s charges.  The Standard Hourly Rates and Reimbursable 
Expenses Schedule will be adjusted annually as of January 1st to reflect equitable changes in the compensation 
payable to ENGINEER. 
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VILLAGE OF ALGONQUIN
PUBLIC WORKS DEPARTMENT

– M E M O R A N D U M –

DATE: April 9, 2024

TO: Tim Schloneger, Village Manager

FROM: Cliff Ganek, P.E.; Village Engineer

SUBJECT: Recommendation to award the bid for the 2024 MFT Asphalt Program with 
Schroeder Asphalt Services, Inc.

The Bid opening for the 2024 MFT – Asphalt Program was held on March 12, 2024, at 10:00 a.m.
The program consists of pavement patching on local streets and bike path replacement as 
determined by field inspections performed by Public Work’s staff.

This year’s program will focus on locations identified on Bunker Hill Drive, Grayhawk Drive, 
White Deer Drive, Hanson Road, Harnish Drive (west of Randall Road), Saratoga Circle, and the 
path on Square Barn Road from Algonquin Road to Kelliher Park. This program does not 
encompass pavement patching village-wide, only the areas selected per the MFT budget. 
Additionally, Public Works staff will perform more localized patching regions in-house.

Village staff received four bids and recommend the low bidder, Schroeder Asphalt Services, Inc. 
(SAS), in the amount of $203,311.00 for this project. The bid amount is approximately $19,000 
under the engineer’s estimate and within the amount budgeted in the MFT fund for FY2024/25.

Schroeder Asphalt, located in Huntley, successfully completed last year’s Asphalt Program and 
performed up to the Village’s standards. SAS also previously completed the High Hill Subdivision 
project in 2021 and 2022 and provided quality workmanship on that project.

Therefore, staff recommends that the Committee of the Whole take the necessary action to move 
this contract with Schroeder Asphalt Services, Inc. on to the full Board of Trustees for approval in 
the amount of $203,311.00.  

Summary 
1. This annual program that utilizes MFT funds to patch large areas of local roads and bike paths.
2. The bid amount is within the budgeted amount.
3. This will be SAS’s third straight year completing this program in the Village and also

performed well on a $3 million subdivision project in 2022/23.



BLR 12315 (Rev. 06/11/21)

Tabulation of Bids - 5 Bidders

Page 1 of 1Printed 03/12/24

Local Public Agency

Village of Algonquin
County

McHenry
Section Number

24-00000-00-GM
Letting Date

03/12/24
Approved  
Engineer's Estimate

 $222,320.00 

Approved Engineer's Estimate

Attended By  
(IDOT Representative(s))
N/A

Bidder's Name Johnson Paving Schroeder Asphalt 
Service

Chicagoland Paving 
Contractors

Maneval Construction 
Co.

Bidder's Address 1025 E. Addison Court PO Box 831 225 Tesler Road 28090 W. Concrete Drive
City, State, Zip Arlington Hts, IL 60005 Huntley, IL 60142 Lake Zurich, IL 60047 Ingleside, IL 60041

Proposal Guarantee included included included
Terms included included included

Item No. Item Delivery Unit Quantity Unit Price Total Unit Price Total Unit Price Total Unit Price Total Unit Price Total Unit Price Total

1 TOPSOIL F&P, 6" SQYD 1105  $5.0000  $5,525.00  $8.0000  $8,840.00  $2.2000  $2,431.00  $8.0000  $8,840.00  $1.0000  $1,105.00  $0.00 

2 SEEDING, CLASS 1A SQYD 1105  $2.0000  $2,210.00  $5.0000  $5,525.00  $5.5000  $6,077.50  $2.0000  $2,210.00  $1.0000  $1,105.00  $0.00 

3 EROS CNTRL BLANKET SQYD 1105  $2.0000  $2,210.00  $5.0000  $5,525.00  $5.5000  $6,077.50  $2.0000  $2,210.00  $1.0000  $1,105.00  $0.00 

4 PREP OF BASE SQYD 400  $3.0000  $1,200.00  $1.0000  $400.00  $3.0000  $1,200.00  $2.5000  $1,000.00  $1.0000  $400.00  $0.00 

5 HMA SC, MIX D, N50 TON 325  $135.0000  $43,875.00  $105.0000  $34,125.00  $105.0000  $34,125.00  $156.6000  $50,895.00  $155.0000  $50,375.00  $0.00 

6 HMA SURF REM, 2" SQYD 2880  $5.0000  $14,400.00  $5.0000  $14,400.00  $5.0000  $14,400.00  $4.0000  $11,520.00  $9.0000  $25,920.00  $0.00 

7 2" HMA PAR DEP PATCH SQYD 6950  $22.0000  $152,900.00  $22.5000  $156,375.00  $20.0000  $139,000.00  $23.5000  $163,325.00  $23.0000  $159,850.00  $0.00 

As Read:
As Calculated:  $225,190.00  $203,311.00  $240,000.00  $239,860.00  $0.00 
% Over/Under:  1.29 % (8.55)%  7.95 %  7.89 %

Total Bid:























                       



 
 

April 1, 2024 
 
Ms. Michele Zimmerman 
Assistant Public Works Director 
Village of Algonquin  
110 Mitchard Way  
Algonquin, IL 60102 
 
Subject:  Woods Creek WBP Update  
 
Dear Ms. Zimmerman: 
 
Baxter & Woodman, Inc., understands that the Village of Algonquin would like to update the 2013 
Woods Creek Watershed-Based Plan. We are pleased to provide this Proposal for planning services 
to update both watershed plans. The Updates will be stand-alone documents, submitted as an 
attachment to the original plans. A detailed summary of our proposed scope of services and fee is 
provided below. 

SCOPE OF SERVICES 

Woods Creek Watershed-Based Plan Update 
 
Task 1.1: Project Management & Meetings 
Baxter & Woodman will plan, schedule, and lead activities to complete the watershed plan update. 
These activities include, but are not limited to budget, schedule, and scope. We will facilitate and 
attend two watershed stakeholder meetings dedicated to updating the Woods Creek Watershed 
Plan. As required, we will also complete the IEPA’s Watershed-Based Plan Evaluation Form.  

Lump Sum Fee: $5,000 
 
Task 1.2: Watershed Resource Inventory 
Baxter & Woodman will perform an on-the-ground field assessment and windshield survey to 
identify new projects not included in the 2013 Watershed Plan, including completing appropriate 
data forms and marking up maps. We will then use this information to complete a GIS data analysis 
and update outdated information, as necessary. 

Lump Sum Fee: $10,000 
 
Task 1.3: Jurisdictions & Ordinance Review 
Baxter & Woodman will update the “Jurisdictions” section related to new IEPA standards. We will 
also complete and update the “Ordinance Review” and include policy recommendations to account 
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VILLAGE OF ALGONQUIN 
PUBLIC WORKS DEPARTMENT 

– M E M O R A N D U M –

DATE:  April 9, 2024

TO: Tim Schloneger, Village Manager
Committee of the Whole

FROM:  Clifton Ganek, P.E., Village Engineer

SUBJECT: Granite Boulder Installation contract with Martam Construction,
Inc.

As part of the IDOT-let Souwanas Trail and Schuett Street project, the failed corrugated 
metal culvert at Souwanas Creek was replaced with an environmentally friendly three-
sided box culvert. Proving a natural bottom culvert helped the Village avoid additional 
permitting costs and review timelines. The creek runs through residential properties within 
an existing drainage easement. To provide proper coverage over the culvert and replace 
the existing roadway structure, the creek elevation was lowered by about two feet.

Per plan, large granite boulders are to be placed around the channel's perimeter and within 
drop pools to avoid future erosion. These large boulders serve multiple purposes.

1. The large stones help stabilize the top of the bank during high-volume storm events.
2. Minimize grading impacts on the resident’s property by making up a two-foot grade 

drop between the creek and the existing property.
3. Match aesthetics for previous improvements to the creek upstream.

Staff has chosen to perform the work outside of the IDOT contract to reduce the cost. In 
this regard, Martam Construction has been approached for a quote. Their quote (attached) 
is for $27,750, which is roughly half the cost of performing the work within the existing 
contract.

Therefore, the Public Works Department recommends that the Committee of the Whole 
take the necessary action to move this item forward in the amount of $27,750 and submit it 
to the Village Board for approval.

Summary 
1. Removing the granite boulder installation from the existing Souwanas Trail contract 

and contracting Martam to complete the work will save the Village ~$30,000.
2. Budget is available in the Streets fund next FY to cover these costs.
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VILLAGE OF ALGONQUIN 
PUBLIC WORKS DEPARTMENT 

– M E M O R A N D U M –

DATE:  April 9, 2024

TO: Tim Schloneger, Village Manager
Committee of the Whole

FROM:  Clifton Ganek, P.E., Village Engineer

SUBJECT: Design Amendment Proposal for Broadsmore Drive and 
Stonegate Road Improvements with Christopher B. Burke 
Engineering, Inc.

In an effort to apply for federal grant funds, staff began design on Broadsmore Drive and 
Stonegate Road in 2020. Through the McHenry County Council of Mayors (MCCOM), a 
reclassification application was submitted for Stonegate Road in 2022. The application
was denied due to the lack of continuous roadway connection between Longmeadow and 
the south limits of the Willoughby Farms subdivision. The design funds were 90% 
expended at the time of the application. The remaining funds were used to investigate the 
feasibility of a bike path on Stonegate Road and Broadsmore Drive.

Without grant funding, the project has stalled. Recent developments require additional 
engineering design, survey, and environmental permitting work to construct the project to 
the Village standards. The additional scope includes

Add Poets Lane, Tracy Lane, and Joyce Court to the improvements (0.5 miles)
Add off-street path connection on Broadsmore Dr to Broadsmore Park (1,800’)
Additional survey and land acquisition for the proposed path
Additional permitting: KDOT, USACE, IEPA
Update surface and sidewalk assessments (previously done in 2019)
Update plans and specifications to IDOT standards to utilize the remaining 
Rebuild Illinois (RBI) funds (must be used by July 2025).

The project will be split into two phases as described below.
1. Phase 1 (RBI section) – all work north of Broadsmore Drive 

a. Estimated construction schedule: August 2024 – November 2024
b. Estimated construction cost: $900,000

2. Phase 2 (Local funding section) – Broadsmore Dr. and Stonegate south of Broadsmore
a. Estimated construction schedule: April 2025 – August 2025
b. Estimated construction cost: $1.6 million
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This approach allows the RBI section (Phase 1) to be constructed and completed before 
the remaining RBI funds expire. It also allows Phase 2 to be designed without IDOT 
requirements, which adds time and cost. 
 
The amended proposal from CBBEL is a not to exceed amount of $72,265. In total the 
Phase 1 and 2 engineering design costs for this project are $200,240. There is $10,000 in 
the Street fund for this project that will be used this fiscal year. The remainder will be 
taken from available funds in the construction budget for this project in the Street fund in 
FY2024/25 now that RBI funds will be utilized. 

 
Therefore, the Public Works Department recommends that the Committee of the Whole 
take the necessary action to move forward with the engineering design amendment with 
Christopher B. Burke Engineering, Inc. in the amount of $72,265 and submit it to the 
Village Board for approval. 
 
Summary  
1. The project will be split into two phases to avoid delaying construction until 2025 and 

to utilize the Village’s remaining RBI funds prior to expiration.  
2. A design amendment is required to add Poets Ln, Tracy Ln, and Joyce Ct and an off-

street bike path. Additional assessments and design revisions to meet IDOT standards 
are also required. 

3. Budget is available in the Streets fund next FY to cover these costs. 





Broadsmore Drive and Stonegate Road Improvements 
Phase II Engineering Services 

AMENDMENT #1 
March 29, 2024 
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Consulting Engineering 
Master Agreement Work Order Form 

 
I. Incorporation of Master Agreement  

 
All terms and conditions contained within the Village Engineer Master Agreement 
executed between the parties shall be applicable to the work to be performed under this 
Work Order and shall be deemed to be fully incorporated as if fully set forth herein. 

 
 
II. Project Understanding 
 

A. General Understanding/Assumptions 
This work order is for the completion of bid documents that will include additional plan 
changes outside the original scope of work for the Broadsmore Drive and Stonegate Road 
Improvements project from CBBEL’s proposal dated October 20, 2020.  The location of 
the project is Stonegate Road from Grandview Drive to Longmeadow Parkway, 
Broadsmore Drive from 500 feet west of Stonegate Road to Poets Lane, and the full 
extents of Loop Road, Sandy Creek Drive, Shade Tree Court, Bitter Spring Court, Rose 
Hill Court, and two unnamed courts off Stonegate Road north of Grandview Drive. 
 
The project includes full depth reclamation (FDR) for the roadway pavement on 
Broadsmore Drive, Stonegate Road, and Loop Road, with 2” HMA pavement resurfacing 
on Sandy Creek Drive, Shady Tree Ct, Bitter Spring Ct, Rose Hill Court, and the two 
unnamed courts.  The project also includes spot curb and gutter replacement, sidewalk 
replacement, driveway apron replacement, and utility rehabilitation.  All ADA ramps will 
be reviewed and redesigned for compliance with current standards.  On the south 
parkway of Broadsmore Drive, a new 8’ wide HMA multi-use path will replace the 
existing sidewalk to connect into the west side of Broadsmore Park.    
 
It is our understanding that additional scope of work will includes FDR along Tracy 
Lane, and Poets Lane, with 2” HMA resurfacing on Joyce Court.  These roadways will 
similarly include spot curb and gutter replacement, driveway apron replacement, curb and 
gutter replacement, and utility rehabilitation. All accessible ramps along these roadways 
will be redesigned for compliance with ADA standards.  The original limits of FDR 
along Broadsmore Drive will also be extended to the west approximately 500 feet to 
terminate at Randall Road.   
 
 It is also our understanding that the Village would like to extend the 8’ wide HMA 
multi-use path along Broadsmore Drive from Stonegate Road west approximately 450 
feet to terminate at the rear driveway entrance of the commercial property at 2421 
Randall Road.  It is our understanding apron modifications and curb and gutter 
replacement may be necessary at this driveway to complete the connection of the path 
across the driveway.  It is assumed that two proposed permanent easements will be 
required to construct the multi-use path outside the Village right-of-way, assuming the 
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path will be widened to the outside of the existing sidewalk.  A wetland letter report will 
be prepared to verify the presence of on-site wetlands at the stormwater basins adjacent to 
the path.  A stormwater analysis will also be conducted to verify impacts to the basins.  
Cross sections will be developed along the length of the path at 50 foot increments to 
confirm the limits of construction.   
 
This work order will include a verification of existing conditions, renewed utility 
coordination, and updating the expired clean construction demolition debris certification.  
CBBEL will include new on-street bike facilities to be implemented on Stonegate Road 
from Longmeadow Parkway to Grandview Drive.  Additional utility condition reports 
provided by the Village will be used to add additional storm, sanitary sewer, and water 
main repairs or replacements.   
 
This work order will also include the separation of the original 2020 project limits into two 
independent phases of work, as described below: 

 Phase 1: All work as described above for the portion of work along 
Stonegate Road north of Broadsmore Drive, Loop Road, Sandy Creek 
Drive, Shade Tree Court, Tracy Lane, Poets Lane, and Joyce Court. 

 Phase 2: All work as described above for the portion of work along 
Stonegate Road south of Broadsmore Drive, Broadsmore Drive, the 
Broadsmore Drive multi-use path, Bitter Spring Court, Rose Hill Court, and 
the two unnamed courts.   

 
It is our understanding that the Phase 1 project will utilize Rebuild Illinois (RBI) funding 
and local funding for construction costs, and local funding used for design costs.  The Phase 
1 project will be let July 2, 2024 and begin construction August 26, 2024.   
 
The Phase 2 project will be locally funded for construction costs and design costs.  The 
Phase 2 project schedule will be let in January 2025 and begin construction in Spring 2025.   

 
B. Design Criteria  

  Village/IDOT 
 
III. Scope of Services  

 
A. Surveying and Geotechnical Services 

 
Task A.1 – Topographic Survey  
The Topographic Survey of proposed bike path area will be performed within the 
Southerly Parkway of Broadsmore Drive from Stonegate Road to mall entry drive, 
500’± west;  The survey for proposed bike path shall include an area from the 
Southerly street right-of-way to the adjacent edge of pavement of subject street as 
shown on the attached. 
 
Survey for special ADA ramps will be performed for three (3) Tracy Lane 
Intersections (NW, NE, SW, SE corners of Tracy Ln./Poets Ln., Tracy Ln./Joyce 
Crt., & Tracy Ln./ Broadsmore Dr.  intersections). The survey for special ADA 
ramps shall include an area from the street right-of-way to the adjacent edge of 
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pavement of subject street as shown on Attachment #2 (Typical Quadrant Survey 
Criteria for ADA Ramps Design) and 25 feet overlap with crossing streets right-of-
way. 
 
Horizontal and Vertical Control: Utilizing state plane coordinates, CBBEL will set 
recoverable primary control utilizing state of the art GPS equipment.  
 
Topographic Survey: CBBEL will field locate all pavements, driveways, curb and 
gutters (curb, gutter flow line, and edge of pavement/ face of curb), pavement 
markings, signs, Manholes or Utility Vaults on sidewalks and parkways, drainage 
structures, driveway culverts, cross road culverts, Fences, Traffic Signals, Signs, 
traffic cameras, parking meters, and pay boxes, Trees (including DBH) & Bushes, 
Light and Power Poles , Sidewalks (back and face of sidewalks) and pavement.  
 
Base Mapping: All of the above information will be compiled into one base map 
representative of existing conditions of the project corridor for use in engineering 
work. 
 
Task A.2 – JULIE Coordination 
CBBEL will coordinate with JULIE to retrieve atlas information for all applicable  
underground utilities including water main, gas, electric, cable, etc. CBBEL will  
compile all Utility Atlas information into the base map. Locations of existing  
utilities /obstructions / systems shown on the base map are the compilation of  
available utility plans provided by utility owners and JULIE Utility Coordination.  
All utilities /obstructions / systems may not be shown. Contractor shall be  
responsible for locating and protecting all underground utilities /obstructions /  
systems whether or not shown on base map. JULIE Utility Coordination Atlas  
information is typically isolated to Public Right-of-Way (off-site) & limited areas  
adjacent to Public Right-of-Way. Identification & location of all private subsurface  
utilities within project area (on-site) is the responsibility of the client. 
 
Task A.3 – Easement Exhibit and Legal Descriptions 
It is assumed that four (4) total properties will require permanent easements in order 
to complete the work for the proposed bike path.  Two (2) easement exhibits and 
legal descriptions were prepared for properties to the east of Stonegate Road as part 
of the original contract.  Two (2) additional easements will be required along 
Broadsmore Drive west of Stonegate Road to extend the 8’ multi-use path 
approximately 415 feet to the west.   
This task will include the following: 

1. Initial coordination with Client. 

2. Research with the Kane County Recorder’s Office. 

3. Office calculations and plotting of field and record data. 

4. CAD drafting of the easement exhibit for the proposed easement areas. 

5. Write legal descriptions for the proposed easement areas. 

6. Final review and submittal by an Illinois Professional Land Surveyor. 
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Task A.4 – Geotechnical Investigation  
The Geotechnical Investigation prepared as part of the original contract will be 
required to be updated for the new work included along Tracy Lane, Poets Lane, 
and Joyce Court.  The Geotechnical Investigation will be performed by CBBEL’s 
subconsultant, Rubino Engineering.  The Geotechnical Investigation will include 
four (4) new roadway pavement cores to a depth of 2 feet below the pavement 
surface to determine the existing condition of pavement and subgrade materials; 
two cores on Tracy Lane, one on Poets Lane, and one on Joyce Court.  Upon 
completion of the field and laboratory work, Rubino will prepare a Core Summary 
Report using the collected data.   
 
It is anticipated that the pavement and subgrade thicknesses along Tracy Lane, 
Poets Lane, and Joyce Court are similar in nature and thickness to the pavement 
cores analyzed in the 2020 geotechnical investigation along Stonegate Road and 
Broadsmore Drive.  If this assumption proves true, no additional Full-Depth 
Reclamation field sampling or testing will be required; the FDR Mix Design for 
Stonegate Road and Broadsmore Drive will be utilized for the mix design on Tracy 
Lane and Poets Lane. In the event that pavements are shown to be drastically 
different than previous core samples, additional scope and testing is recommended.   
 
The original Geotechnical Investigation conducted in 2020 will be used as a basis 
in the determination for Rubino to re-sign the IEPA Form LPC-663, 
Unincorporated Soil Certification by a Licensed Professional Engineer.  The LPC-
663, which incorporated the Stonegate Road and Broadsmore Drive project area, 
was signed in July 2021 and thus has expired.  A written statement from the Village 
explaining that there has not been any work done since 2021 in the project area will 
be used in conjunction with data from the new soil borings performed to reinstate 
the LPC-663 certification.  Additional direct-push samples will be required for pH 
testing to confirm the Tracy Lane, Poets Lane, and Joyce Court areas for inclusion 
in the LPC-663 certification limits.     
 
Task A.5 – Environmental Coordination 
Wetland Field Reconnaissance: A wetland field reconnaissance of the project site 
will be completed to identify the current limits of wetlands and waters of the United 
States present. The delineation will be completed based on the methodology 
established by the U.S. Army Corps of Engineers.  Also, during the site visit, 
wildlife and plant community qualities will be assessed.  The limits of the wetland 
communities will be field staked so that they can be professionally surveyed by 
others in relation to the project coordinate system.  We also will locate the 
delineated boundaries using a submeter accuracy handheld GPS unit. 
 
Wetland Delineation Report: The results of the wetland field reconnaissance will 
be summarized in an updated letter report.  The wetlands' generalized quality 
ratings, according to the Swink and Wilhelm Methodology (1994), will be included 
along with exhibits depicting the approximate wetland and project boundaries, 
National Wetland Inventory, Soil Survey, floodplain, USGS topography, site 
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photographs and their locations, and the U.S. Army Corps of Engineers (USACE) 
Routine On-Site Data Forms. 
 
NOI Preparation and Submittal:  CBBEL will prepare and submit an NOI to the 
IEPA for the site. CBBEL will provide the $250/$750 check to cover the NOI 
permit application fee (less than 5 acres = $250; 5 acres or more = $750).  The 
application fee will be billed as a Direct Cost.  This task includes a project 
notification submittal to Illinois State Historical Preservation Office (SHPO) and 
the Illinois Department of Natural Resources (IDNR). If additional consultation is 
requested by IDNR or SHPO, the work associated with the consultation will be 
covered under a separate proposal. 
 
Stormwater Pollution Prevention Plan (SWPPP): CBBEL will prepare a Storm 
Water Pollution Prevention Plan (SWPPP), for the project in accordance with Part 
IV of the General NPDES Permit No. ILR10. Please note that completion of this 
task will require input from the design engineer and signed certification statements 
from all contractors, subcontractors, and the operator as identified in the SWPPP.  
As part of the SWPPP preparation, CBBEL will select the soil erosion and sediment 
control (SESC) Best Management Practices (BMPs).  CBBEL will submit an 
electronic copy of the SWPPP to the IEPA.  As required by the NPDES Phase II 
Storm Water Construction General Permit (ILR10), an up-to-date copy of the 
SWPPP must be maintained on the project site during construction activities.   
 
Task A.6 – Stormwater Review 
CBBEL will complete a review of  drainage problems, inlet locations, storm sewers, 
and existing drainage patterns to provide recommendations for additional inlets or 
potential storm sewer improvements.     
 

B. Phase 2 Engineering  
Task B.1 – Field Reconnaissance 
CBBEL Staff will perform a new Field Reconnaissance of the streets included in 
the project with Village staff to confirm any changes to exiting conditions.  The 
purpose of the Field Reconnaissance will be to determine any additional curb and 
gutter and sidewalk removal and replacement locations with respect to the 2021 
plans, in addition to reviewing any new construction or drainage problems.  The 
results of the Field Reconnaissance will be reviewed with the Department of Public 
Works and compared to previous estimates to determine their impact on the 
estimated construction cost. 
 
Task B.2 – Plans, Specifications and Estimates 
CBBEL will update the plans to separate the project into the Phase 1 and Phase 2 
contracts as described in the Project Understanding.   
 
All engineering plans, specifications, and cost estimates will be updated for Phase 
I and Phase 2 contract limits.  In addition to separating the project, the following 
additional sheets and updates are anticipated based on comments received from the 
Village: 
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 New Typical Section sheet on Stonegate Road based on recommended 
bicycle facility 

 Three new Existing and Removal sheets for Tracy Lane, Poets Lane, and 
Joyce Court, and one new sheet for west Broadsmore Drive up to Randall 
Road 

 Three new Proposed Plan sheets for Tracy Lane, Poets Lane, and Joyce 
Court, and one new sheet for west Broadsmore Drive to Randall Road 

 Four new ADA sheets for ramp areas along Tracy Lane, Poets Lane, and 
Joyce Court 

 One new Plan and profile sheet for bike path extension along Broadsmore 
Drive 

 One new Cross Section Sheet for bike path extension 
 
CBBEL will review all utility inspection reports submitted by the Village and 
incorporate findings into the Plans.   
 
CBBEL will update all construction details to reflect current Village of Algonquin 
standards and details.   CBBEL will also update cost estimates to reflect new scope 
items and current bid prices. 
 
This task also includes assisting the Village with bidding, bid tabulation, and 
providing a recommendation of the bids.   
 
Task B.3 – Rebuild Illinois Fund Technical Memorandum 
CBBEL will prepare and submit a Technical Memorandum in conformance with 
Rebuild Illinois Fund procedures with the Illinois Department of Transportation for 
approval.  The technical memorandum will incorporate a Pavement Design Study 
to demonstrate the project meets structural pavement design criteria. 

 
C. Meetings/Coordination 

1 Meeting with Village assumed.  
Kane County DOT Coordination and permit application  
IDOT Coordination 

 
D. Deliverables 

PDF of Final Engineering Plans, Specifications and Estimate 
 
 

E. Services by Others 
4 Pavement cores by Rubino Engineering, renewed LPC-663 certification, and pH 
sampling. 

 
F. Information to be Provided by Client 

Village analysis of the existing sanitary and storm sewer condition, water main 
break history. 
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G. Not included in Work Order 
Supplementary Full-Depth Reclamation Sampling, Testing, and Report for Tracy 
Lane, Poets Lane, and Joyce Court.  Additional fee will be requested at a later 
date if this work is required.   
 

IV. Man-Hour & Fee Summary  
 

A. Survey 
Task A.1 Topographic Survey ROW to ROW 

Survey V 2 hrs x $205/hr = $     410 
Survey IV 4 hrs x $190/hr = $     760 
Survey III 9 hrs x $165/hr = $  1,485 
Survey II 42 hrs x $140/hr = $  5,880 
Survey I 42 hrs x $105/hr = $  4,410 
CAD Manager 24 hrs x $170/hr = $  4,080 
   $17,025 

Task A.2 JULIE Coordination 
Survey III 8 hrs x $165/hr = $  1,320 

 
Task A.3 Easement Exhibit and Legal Description 

Survey V 2 hrs x $205/hr = $     410 
Survey IV 12 hrs x $190/hr = $  2,280 
Survey III 2 hrs x $165/hr = $     330 
CAD Manager 8 hrs x $170/hr = $  1,360 
   $  4,380 

Task A.4 Geotechnical Investigation 
Rubino Engineering = $  4,060 

Task A.5 Environmental Coordination 
     Env. Resource Specialist IV 24 hrs x $155/hr  =  $   3,720 
     Env. Resource Specialist I/II 28 hrs x $85/hr   =  $   2,380 
     Env. Resource Technician    22 hrs x $110/hr  =  $   2,420 

   $   8,520 
Task A.6 Stormwater Review 

     Engineer IV      4 hrs x $155/hr  =  $      620 
    

Subtotal Task A  $ 35,925 
 
B. Phase 2 Engineering  

Task B.1 Field Reconnaissance 
Engineer III  4 hrs x $140/hr  =  $     560 
Engineer I/II  4 hrs x $115/hr  =  $     460 

          $  1,020 
Task B.2 Plans, Specifications and Estimate 

     Engineer V  10 hrs x $190/hr  =  $  1,900 
     Engineer IV  16 hrs x $155/hr  = $  2,480 
     Engineer III  40 hrs x $140/hr  = $  5,600 
        Engineer I/II  60 hrs x $115/hr  = $  6,900 
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   CAD Manager 20 hrs x $170/hr  = $  3,400 
   CAD II 16 hrs x $125/hr = $  2,000 

$22,280 

Task B.3 Rebuild Illinois Fund Technical Memorandum 
   Engineer V    3 hrs x $190/hr  =  $     570 
   Engineer IV  12 hrs x $155/hr  = $  1,860 
   Engineer III  24 hrs x $140/hr  = $  3,360 
   Engineer I/II  16 hrs x $115/hr  = $  1,840 

$  7,630 

Subtotal Task B  $30,930 

C. Meetings/Coordination
Engineer VI 2 hrs x $225/ hr  =  $    450 
Engineer V 12 hrs x $190/hr  =  $ 2,280 
Engineer III 12 hrs x $140/hr = $ 1,680 

$ 4,410 

Subtotal  $  71,265 
Direct Costs      $1,000 
Not-to Exceed Fee  =  $  72,265 

VILLAGE OF ALGONQUIN 

Accepted by: _____________________________ 

Title: ___________________________________ 

Date: ___________________________________ 

CHRISTOPHER B. BURKE ENGINEERING, LTD. 

Accepted by: 

Title: President 

Date:  

N:\PROPOSALS\ADMIN\2024\Algonquin Stonegate & Broadsmore AMENDMENT #1\Algonquin Stonegate-Broadsmore AMENDMENT 1.040124.docx 
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CHRISTOPHER B. BURKE ENGINEERING, LTD. 

STANDARD CHARGES FOR PROFESSIONAL SERVICES 
 

        Charges 
Personnel       ($/Hr) 
 
 

Engineer VI............................................................................ 225 
Engineer V ............................................................................. 190 
Engineer IV............................................................................ 155 
Engineer III ............................................................................ 140 
Engineer I/II…………………………………………………115                                                           
Survey V ................................................................................ 205 
Survey IV ............................................................................... 190 
Survey III ............................................................................... 165 
Survey II. ............................................................................... 140 
Survey I.................................................................................. 105 
Engineering Technician V ..................................................... 180 
Engineering Technician IV .................................................... 150 
Engineering Technician III .................................................... 110 
Engineering Technician I/II ..................................................... 75 
CAD Manager ........................................................................ 170 
CAD II ................................................................................... 125 
GIS Specialist III ................................................................... 140 
Landscape Architect .............................................................. 165 
Landscape Designer I/II........................................................... 95 
Environmental Resource Specialist V ................................... 190 
Environmental Resource Specialist IV .................................. 155 
Environmental Resource Specialist III .................................. 125 
Environmental Resource Specialist I/II ................................... 85 
Environmental Resource Technician ..................................... 110 
Administrative. ........................................................................ 95 
Engineering Intern ................................................................... 60 

 
 
Updated April 11, 2023 

 
 
 
 
 
 





Aedes vexans

Culex









April 3, 2024

Tim Schloneger, Village Manager

Dennis Walker, Chief of Police

Police Social Worker Program IGA

In May of 2022, the Village of Algonquin and it's Police Department entered into an intergovernmental
agreement (IGA) for a McHenry County Police Social Worker (PSW) Program. The term of this agreement
expires on April 30, 2024.

I request that the IGA for the PSW program be renewed for the next term beginning on May 1, 2024 and
ending on April 30, 2028. The cost of the first year of service will be $38,625.

For the 2023 calendar year, officers referred 142 cases to the program including calls for mental health,
domestic conflicts, support for senior citizens, and assistance to homeless individuals. The collaboration
between Algonquin Police Officers initiating the referral and the Social Workers efforts on the back-end is
invaluable and offers timely and effective assistance to those in need.

Please find the proposed IGA for your review and I respectfully request approval to continue with this
program.



INTERGOVERNMENTAL AGREEMENT FOR POLICE SOCIAL WORKER 
PROGRAM 

THIS AGREEMENT made and entered into this ______ day of ________________, 2024, by 
and between the COUNTY OF MCHENRY, a body politic and corporate of the State of Illinois 
(hereinafter “COUNTY”) and the Village of Algonquin  (hereinafter “Municipality”). 

WHEREAS, the MUNICIPALITY agrees to obtain the services of the COUNTY for purposes of 
providing twenty four (24) hour on call services, response to calls for service by a Police Social Worker 
(PSW), as well as consultation to and from the COUNTY and the MUNICIPALITY personnel; 

WHEREAS, the COUNTY agrees to provide twenty-four (24) hour on-call services by a PSW for 
the MUNICIPALITY, response to calls for service by municipality as well as consultations with law 
enforcement officers to and from the COUNTY and the MUNICIPALITY personnel; 

WHEREAS, the COUNTY and the MUNICIPALITY are authorized by the terms and provisions of 
the Intergovernmental Cooperation Act, 5 ILCS 220/1 et al., to enter into intergovernmental 
agreements, ventures, and undertakings to perform jointly and governmental purpose or undertaking 
either of them could do singularly. 

NOW THEREFORE, in consideration of the foregoing and the covenants contained herein, the 
parties agree as follows: 

1.0 TERM OF AGREEMENT 

This agreement shall be from May 1, 2024 through April 30, 2028 the date of the signature of 
the parties notwithstanding, unless terminated by any party, with or without cause, upon not 
less than sixty (60) days written notice as provided in paragraph 6.0 of this agreement.   

2.0 DUTIES OF THE COUNTY 

A. The COUNTY shall provide on call services from a Police Social Worker, response to calls for
service and consultation services to the MUNICIPALITY on a twenty-four (24) hour per day
basis, 365 days per year excepting leap year, in which case leap year on call, response services
and consultation services shall be provided on a twenty-four (24) hour per day basis 366 days
per year.

B. The County, through the Police Social Worker, will aid in education, training of officers in
mental health response in times of crisis.

C. The COUNTY, in its discretion, reserves the right to determine who will be employed by the
COUNTY.  The MUNICIPALITY retains no employment rights or liability for employment of PSW
to the COUNTY.
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3.0 DUTIES OF MUNICIPALITY 

A. The MUNICIPALITY agrees to provide a private workspace for the PSW assigned to them with 
the COUNTY’s PSW Program and to pay for the cost associated with such space.  The 
MUNICIPALITY further agrees to maintain the MUNICIPALITY’s space and any equipment in a 
clean and proper working order.   
 

4.0 COMPENSATION 
 

A. The MUNICIPALITY shall pay the COUNTY a fee of $38,625.00 for the first year, payable in one 
payment by or on the 15th of July, 2024.  The annual fee for each of the remaining year in this 
Agreement shall be due on the 15th of July, annually; 

1) During this agreement date, the MUNICIPALITY agrees to pay the following for: 

a. Second year:  $42,250.00 

b. Third Year: $45,875.00 

c. Fourth Year: $49,500.00 
 

B. There shall be an annual increase for additional years following this contract to be determined 
by the end of this agreement date. Any additional fees as well as the annual increase will be 
calculated by the COUNTY after consultation with the PSW advisory council and considering 
the following:  
 

1)  The MUNICIPALITY’s percentage of operating costs based on the MUNICIPALITY’s 
previous year’s call for services data.  

2) Operating costs are based on the cost to the COUNTY for the Police Social Workers and 
percentage of the LCPC Supervisor, Admin Assistant and Program Director’s salary and 
benefits (IMRF, SSA, Medicare, Insurance, and miscellaneous costs such as training and 
vehicle). 

 

3) A call for service is defined as:  A telephone or radio request received by the COUNTY 
or an officer-initiated activity requiring interaction between the officer and County 
PSW.  

a. This does not include “calls” that are viewed as more self-initiated in nature, 
such as business checks, subdivision checks, and traffic stops. 

 
4) Population of MUNICIPALITY/ service area. 

a. A. Any extraordinary increase in population, calls for service, or activity by the 
MUNICIPALITY or if the MUNICIPALITY police department consolidates with 
additional entities for police services, this contract shall be reopened for 
negotiation of fees. 
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5.0 INDEMNIFICATION 

A. The MUNICIPALITY agrees to defend itself in any actions or disputes brought against the 
MUNICIPALITY in connection with or as a result of this agreement and to hold harmless and 
indemnify the COUNTY and its officers and employees from any losses, claims, expenses, 
actions or judgments, including reasonable attorney’s fees, as a result of the negligence  or 
acts of the MUNICIPALITY and MUNICIPALITY police department.  The COUNTY shall hold 
harmless and indemnify the MUNICIPALITY and its officers and employees from any losses, 
claims, expenses, actions or judgments, including reasonable attorney’s fees, as a result of the 
negligence or acts of the COUNTY in the performance of their duties under paragraph 2.0 of 
this agreement. 
 

B. The MUNICIPALITY and the COUNTY shall maintain for the duration of this agreement, and 
any extensions thereof, at their own expense, insurance that includes “Occurrence” basis 
wording and is issued by a company or companies qualified to do business in the State of 
Illinois, which generally require that the company(ies) be assigned a Best’s Rating of “A” or 
higher with a Best’s financial size category of class XIV or higher, or by membership in a 
governmental self-insurance pool, in at least the following types and amounts: 
 

1) Commercial General Liability in a broad form, to include but not limited to coverage 
for the following where exposure exists:  bodily Injury and Property Damage, 
Premises/Operations, Independent contractors, Products/Completed operations, 
Personal Injury and Contractual Liability; limits of liability not less than $500,000 per 
occurrence and $1,000,000 in the aggregate; 
 

2) Business Auto Liability, to include but not limited to, bodily Injury and Property 
Damage, including owned vehicles, hired and non-owned vehicles and employee non-
ownership; limits of liability shall not be less than $1,000,000 per occurrence, 
combined single limit for bodily injury liability and property damage liability; and 
 

3) Workers Compensation Insurance to cover all employees and meet statutory limits in 
compliance with applicable state and federal laws.  The coverage must include 
Employer’s Liability with minimum limits of $100,000 for each incident. 
 

C. In reference to the insurance coverage maintained by the MUNICIPALITY and the COUNTY, 
such policies shall not be canceled, limited in scope, or non-renewed until after thirty (30) 
days written notice has been given to the other party.  Certificates of Insurance evidencing the 
above-required insurance shall be supplied to the other party with ten (10) days of approval 
of this agreement. 
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D. The MUNICIPALITY shall name the COUNTY as additional insured on all liability policies, which 
shall be pursuant to an additional insured endorsement in a form acceptable to the COUNTY.  
The MUNICIPALITY acknowledges that any insurance maintained by the COUNTY shall apply in 
excess of and not contribute to, insurance provided under the MUNICIPALITY’s policy. 
 

E. The COUNTY shall name the MUNICIPALITY as an additional insured on all liability policies, 
which shall be pursuant to an additional insured endorsement in a form acceptable to the 
MUNICIPALITY.  The COUNTY acknowledges that any insurance maintained by the 
MUNICIPALITY shall apply in excess of, and not contribute to, insurance provided under the 
COUNTY’s policy. 
 

6.0 TERMINATION 
 

A. Either party may, with or without cause, terminate this agreement upon not less than sixty 
(60) days written notice delivered by mail or in person to the other parties.   
 

B. The MUNICIPALITY shall be responsible for payment to the COUNTY for actual costs incurred 
through the proposed termination date.  Said costs shall be calculated on a daily, pro-rated 
basis, based upon the contractual amounts cited above in paragraph 4.0 of this agreement.  
The COUNTY shall be responsible for the billing of said costs. 
 

C. The parties agree that they shall remain liable in accordance with paragraph 5.0 for all 
lawsuits filed for acts or omissions or any negligent, willful or wanton acts or omissions which 
occurred while a party to this Agreement. 

7.0 NO ASSIGNMENT 

Neither party shall assign this agreement without the prior written approval of the other 
party. 

8.0 NO SUBCONTRACTORS 

Neither party shall enter into subcontracts for any services provided for in this Agreement. 

9.0 GOVERNING LAW 

The parties agree this Agreement has been executed and delivered in Illinois and that their 
relationship and any and all disputes, controversies or claims arising under this Agreement 
shall be governed by the laws of the State of Illinois, without regard to conflicts of laws 
principles.  The parties further agree that the exclusive venue for all such disputes shall be the 
Circuit Court of the 22nd Judicial Circuit of McHenry County, Illinois, and the parties hereby 
consent to the personal jurisdiction thereof.  
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10.0 NO DISCRIMINATION 

No person shall be illegally excluded from employment rights in, participation in, or be denied 
the benefits of, the program which is the subject of this agreement on the basis of race, 
religion, color, sex, age, disability, sexual orientation, or national origin. 

11.0 SEVERABILITY 

The provisions of this agreement are severable.  If any paragraph, section, subdivision, 
sentence, clause or phrase of this agreement is for any reason held to be contrary to law, or 
contrary to any rule or regulation having force and effect of law, such decision shall not affect 
the remaining portions of this agreement. 

12.0 NO AGENCY 

The parties agree that nothing contained is intended or should be construed as in any manner 
creating or establishing a relationship of co-partners between the parties, or constituting the 
MUNICIPALITY (including its officers, employees and agents) as agents, representatives, or 
employees of the COUNTY for any purpose, or in any manner, whatsoever.  Similarly, nothing 
contained herein is intended or should be construed as in any manner creating or establishing 
a relationship of co-partners between the Parties, or constituting the COUNTY (including its 
officers, employees and agents) as agent, representatives of the MUNICIPALITY, for any 
purpose, or in any manner, whatsoever. 

13.0 NOTICES 

A. The MUNICIPALITY agrees to promptly notify the COUNTY in writing of: 
 

1) Any decision to terminate this agreement, 
 

2) The receipt of notice of any claim or lawsuit involving the services provided under this 
agreement, and 
 

3) The receipt of any written or verbal requests for inspection and/or copying of any 
documents relating in any manner whatsoever to the services provided by the 
COUNTY or the MUNICIPALITY under this agreement as well as the MUNICIPALITY or 
the MUNICIPALITY’s police department’s proposed response thereto. 
 

B. All notices permitted or required under this agreement shall be transmitted only by personal 
delivery or by first class, certified or registered United States Mail to the following persons at 
the addresses stated: 
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To the COUNTY:  Peter Austin, County Administrator 
    County of McHenry 
    2200 N. Seminary Ave. 
    Woodstock, IL  60098 
 
To the MUNICIPALITY: ______________________, Board President 
    MUNICIPALITY of the VILLAGE of ALGONQUIN 
    2200 Harnish Dr. 
    Algonquin, IL 60102 
 

14.0 ENTIRE AGREEMENT 
 

A. It is understood and agreed that the entire agreement of the parties is contained herein and 
that this agreement supersedes all oral agreements and negotiations between the parties 
relating to the subject matter hereof. 
 

B. Any alterations, amendments, deletions or waivers of the provisions of this agreement shall 
be valid only when expressed in writing and duly signed by the parties. 

 

IN WITNESS WHEREOF, the parties have hereunto set their hand as written below: 

  MUNICIPALITY of the VILLAGE of ALGONQUIN 

  By: ____________________________  Date: ___________________ 
   ________________, President 
   MUNICIPALITY of the VILLAGE of ALGONQUIN  
 
  

COUNTY OF MCHENRY 

  By: ____________________________  Date: ___________________ 
   Michael Buehler, Chairman 
   McHenry County Board 
 
 
  ATTEST: 
 
 
  ______________________________   Date: ___________________ 
  Joe Tirio 
  McHenry County Clerk    
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